COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 28/ 2018

ESTI MATE SUMVARY 12: 21: 55
CONTI D: C20768 ESTI MATE NG 0006 PROG SPEC YR: 2005
PCN: 20768- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 83.0 DAYS TI ME ALLOW 85 WORK DAYS
SH 138 LODGEPOLE CREEK & HMVA O PERCENT TIME:  97.65 ORI G TI ME ALLOW 85 WORK DAYS
PRQJECT NO. STA1381- 008
SH 138 LODGEPOLE CREEK & HVA O
NAME OF ROAD:
PRQIECT COUNTI ES: SEDGW CK
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PER OD ENDI NG 11/ 26/ 2018 DATE TI ME STARTED 05/29/2018
220 EDWARDS AVENUE DATE LET 03/ 08/ 2018 DATE WORK BEGAN  05/29/2018
DATE AWARDED 04/ 04/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
STERLI NG CO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/29/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,354, 953. 11 PARTI Cl PATI NG $  2,316,769.97 $ 885, 432. 20
AWARD PRQIECT AMT: $ 2,311, 447. 40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 98. 38% TOTAL EARNI NGS 2,316, 769. 97 885, 432. 20
FUNDS AVAI LABLE: $ 38,183. 14 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,316, 769. 97 885, 432. 20
TOTAL CLAI MS: $ 0.00 RETAI NAGE -34,671.71 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,282, 098. 26 885, 432. 20
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,282, 098. 26 885, 432. 20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 885, 432. 20

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20768-BI D ESTI MATE RUN 11/ 28/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0006 12:21: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0010 202-00033 Renoval of Pipe 1. 000 1. 000
EACH 0. 000 0. 00
700. 00000 1.000 700. 00
0015 202-00200 Renoval of Sidewal k 60. 000 60. 000
Sy 0. 000 0.00
17. 00000 60. 000 1, 020. 00
0020 202-00210 Renoval of Concrete Pavenent 304. 000 304. 000
SY 0. 000 0. 00
10. 00000 304. 000 3, 040. 00
0025 202-00220 Renoval of Asphalt Mat 420. 000 420. 000
Sy 0. 000 0. 00
5. 00000 420. 000 2,100. 00
0030 202-00240 Renoval of Asphalt Mat (Pl aning) 6, 674. 000 6, 674. 000
SY 0. 000 0. 00
5. 00000 6, 674. 000 33, 370. 00
0035 202-01000 Renoval of Fence 50. 000 50. 000
LF 0. 000 0. 00
9. 00000 50. 000 450. 00
0040 203-00010  *Uncl assified Excavation (Conplete In Place) 617. 000 617. 000
cY 0. 000 0. 00
36. 00000 617. 000 22,212.00
0045 203-01500 Bl adi ng 13. 000 11.000
HOUR 2.000 250. 00
125. 00000 13. 000 1, 625. 00
0050 203-01597 Pot hol i ng 10. 000 8. 000
HOUR 2.000 500. 00
250. 00000 10. 000 2,500. 00
0055 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00

52. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 206- 00000

0065

206- 00200

0070

206- 00510

0075

207- 00205

0080

208- 00023

0085

208- 00035

0090

208- 00045

0095

208- 00070

0100

208- 00103

0105

208- 00105

0110 208-00106

C20768

STA1381- 008

20768-BI D

| TEM
DESCRI PTI ON

*Structure Excavation

Structure Backfill

(Class 2)

Filter Material

(Cass A

Topsoi |

*Erosi on Log (Type 3)(12 Inch)

Aggregat e Bag

*Concrete Washout Structure

*Vehi cl e Tracki ng Pad

*Renoval

and Di sposal of Sedinent (Labor)

*Rermoval and Di sposal of Sediment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
357. 000
cy
32. 00000
0. 000
cy
60. 00000
118. 300
cy
140. 00000
150. 000
cy
40. 00000
550. 000
LF
8. 50000
0. 000
LF
7.00000
2.000
EACH
1, 800. 00000
2.000
EACH
2, 300. 00000
14. 000
HOUR
84. 00000
25. 000
HOUR
147. 00000
40. 000
HOUR

126. 00000

QrY TH'S PERI OD
QTY TO DATE

12.
. 000
14

21.

40.
. 000
40.

. 000
. 000
. 000

. 000
. 000
. 000

. 300
. 000
. 300

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

. 000
25.
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000
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ESTI MATE RUN 11/ 28/ 2018

168.

588.

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:21: 55

AMOUNT

11, 424

16, 562

6, 000

4,675

3,600

4, 600

1,176

3,675

5, 040

00

.00

00

00

00

.00

00

00

00

00

00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20768-BI D ESTI MATE RUN 11/ 28/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0006 12:21: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00107 *Renmpval of Trash 8. 000 8. 000
HOUR 0. 000 0. 00
105. 00000 8. 000 840. 00
0120 208-00207 *Erosi on Control Management 29. 000 27.000
DAY 2.000 672.00
336. 00000 29. 000 9, 744. 00
0125 210-00810 Reset Ground Sign 9. 000 1.000
EACH 7.000 2,758.00
394. 00000 8. 000 3,152.00
0130 210-04010 Adj ust Manhol e 6. 000 0. 000
EACH 5. 000 3, 500. 00
700. 00000 5. 000 3, 500. 00
0135 212- 00006 *Seedi ng (Native) 0. 490 0. 000
ACRE 0. 490 4,116. 00
8, 400. 00000 0. 490 4,116. 00
0140 212-00022 *Seedi ng (R parian) 0. 100 0. 000
ACRE 0. 100 630. 00
6, 300. 00000 0. 100 630. 00
0145 212-00032 *Soi | Condi tioning 0. 490 0. 000
ACRE 0. 000 0. 00
9, 450. 00000 0. 000 0. 00
0150 213-00003 *Mul chi ng (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
525. 00000 0. 000 0. 00
0155 213-00012 *Spray-on Mul ch Bl anket 0. 590 0. 000
ACRE 0. 590 6, 195. 00
10, 500. 00000 0.590 6, 195. 00
0160 213-00061 *Mul ch Tackifier 100. 000 0. 000
LB 0. 000 0. 00
7.75000 0. 000 0. 00
0165 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 231. 000 0. 000
Cl ass
SY 231.000 866. 25

3. 75000 231. 000 866. 25



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20768-BI D ESTI MATE RUN 11/ 28/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0006 12:21: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304-06000  Aggregate Base Course (C ass 6) 298. 040 242.530
TON 55.510 2,775.50
50. 00000 298. 040 14, 902. 00
0175 304-07009  Aggregate Base Course (Class 7) (Special) 1, 380. 000 0. 000
TON 1, 379. 140 33,099. 36
24.00000 1,379. 140 33,099. 36
0180 403-00720 Hot M x Asphalt (Patching) (Asphalt) 71.930 43. 240
TON 28.690 5, 738. 00
200. 00000 71.930 14, 386. 00
0185 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 10, 360. 310 3, 488. 360
TON 6, 871. 950 659, 707. 20
96. 00000 10, 360. 310 994, 589. 76
0190 420-00102  Geotextile (Erosion Control) (Class 1) 378. 000 378. 000
SY 0. 000 0. 00
5. 00000 378. 000 1, 890. 00
0195 501-00000 *Steel Sheet Piling (Type I) 1, 060. 000 1, 060. 000
SF 0. 000 0. 00
26. 00000 1, 060. 000 27,560. 00
0200 501-00210 *Steel Sheet Piling Cap 107. 000 106. 000
LF 0. 000 0.00
50. 00000 106. 000 5, 300. 00
0205 506- 00010 Ri prap (Special) 88. 000 88. 000
cY 0. 000 0. 00
88. 00000 88. 000 7,744.00
0210 506-00212 Riprap (12 Inch) 378. 000 378. 000
cY 0. 000 0.00
197. 00000 378. 000 74, 466. 00
0215 506- 00237 Ri prap (36 Inch) (Special) 126. 000 126. 000
cY 0. 000 0. 00
400. 00000 126. 000 50, 400. 00
0220 506-00418 Soil Riprap (18 Inch) 189. 000 158. 000
cY 0. 000 0. 00

165. 00000 158. 000 26, 070. 00



CONTI D

ROADWAY

CAT NO0200

0225 603-01240

0230

603- 05024

0235

603-10180

0240

606- 00301

0245

606- 01370

0250

606- 01371

0255

606- 01390

0260

606- 02005

0265

607-00020

0270

607- 01000

0275 607-11525

C20768

STA1381- 008

20768-BI D

| TEM
DESCRI PTI ON

24 Inch Reinforced Concrete Pipe

24 Inch Reinforced Concrete End Section

18 Inch Corrugated Steel

Pi pe

*Quardrail

Type 3 (6-3 Post Spacing) (31 Inch MGS)

*Transi tion Type 3G (31 Inch MGS)

*Transition Type 3G (Special) (31 Inch MGS)

*End Anchorage Type 3K (31 Inch M)

*End Anchorage (Flared) (31 Inch MGS)

Corner and Line Brace Post

( Speci al )

Fence Barbed Wre with Metal

Post s

Fence (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
48. 000
LF
300. 00000
2.000
EACH
750. 00000
55. 000
LF
88. 00000
125. 000
LF
46. 50000
2.000
EACH
2, 900. 00000
2.000
EACH
3, 300. 00000
2.000
EACH
2, 100. 00000
2.000
EACH
3, 000. 00000
2.000
EACH
560. 00000
50. 000
LF
19. 00000
0. 000
LF

6. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

48. 000
0. 000
48. 000

2.000
0. 000
2.000

55. 000
0. 000
55. 000

0. 000
125. 000
125. 000

0. 000
2.000
2.000

0. 000
2.000
2.000

0. 000
2.000
2.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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5, 812

5, 800

6, 600

4,200

6, 000

.00

.00

.00

50

00

00

00

00

.00

.00

.00

12:21: 55

AMOUNT

14, 400

1,500

4, 840

5,812

5, 800

6, 600

4,200

6, 000

00

00

00

50

00

00

00

00

.00

.00

.00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20768-BI D ESTI MATE RUN 11/ 28/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0006 12:21: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 608-00000 *Concrete Sidewal k 35. 800 35. 800
SY 0. 000 0. 00
190. 00000 35. 800 6, 802. 00
0285 608- 00005 *Concrete Sidewal k (Special) 0. 000 0. 000
5% 0. 000 0. 00
310. 00000 0. 000 0.00
0290 608-00010 *Concrete Curb Ramp 15. 000 15. 000
SY 0. 000 0. 00
440. 00000 15. 000 6, 600. 00
0295 608-00015 *Det ect abl e War ni ngs 32.000 32.000
SF 0. 000 0. 00
220. 00000 32.000 7, 040. 00
0300 609-60011 Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0305 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 90. 000 0. 000
EACH 0. 000 0. 00
91. 00000 0. 000 0. 00
0310 612-00103  *Delineator (Drivable Concrete Installation) (Type 18. 000 0. 000
I
) EACH 0. 000 0. 00
109. 00000 0. 000 0. 00
0315 625-00000 *Construction Surveying 1. 000 0. 900
LS 0. 100 1, 500. 00
15, 000. 00000 1. 000 15, 000. 00
0320 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
90, 000. 00000 1. 000 90, 000. 00
0325 626-01104 Public Information Services (Tier V) 1. 000 0. 850
LS 0. 150 1, 050. 00
7, 000. 00000 1.000 7, 000. 00
0330 627-00008 *Modi fi ed Epoxy Pavenent Marking 236. 000 0. 000
GAL 236. 000 21, 004. 00

89. 00000 236. 000 21, 004. 00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20768-BI D ESTI MATE RUN 11/ 28/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0006 12:21: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-00011  *Pavenent Marking Paint (Waterborne) 589. 000 325. 000
GAL 264. 000 11, 880. 00
45. 00000 589. 000 26, 505. 00
0340 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 720. 000 0. 000
Li ne
) SF 720. 000 8, 640. 00
12. 00000 720. 000 8, 640. 00
0345 630- 00000 *Fl aggi ng 940. 000 379. 000
HOUR 540. 000 13, 905. 00
25. 75000 919. 000 23,664. 25
0350 630- 00007 *Traffic Control Inspection 123. 000 106. 000
DAY 17. 000 4, 369. 00
257. 00000 123. 000 31, 611. 00
0355 630-00012 *Traffic Control Management 38. 000 18. 000
DAY 18. 000 16, 380. 00
910. 00000 36. 000 32, 760. 00
0360 630-80002 *Fl ashi ng Beacon (Sol ar) 4. 000 2.000
EACH 1. 600 856. 00
535. 00000 3. 600 1, 926. 00
0365 630-80335 *Barricade (Type 3 MA) (Tenporary) 14. 000 7. 000
EACH 5. 600 896. 00
160. 00000 12. 600 2,016. 00
0370 630-80336 *Barricade (Type 3 M B) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
257. 00000 0. 000 0. 00
0375 630-80338 *Barricade (Type 3 MD) (Tenporary) 4.000 1. 000
EACH 0. 800 300. 00
375. 00000 1.800 675. 00
0380 630-80341  *Construction Traffic Sign (Panel Size A) 84. 000 42.000
EACH 33. 600 1, 982. 40
59. 00000 75. 600 4, 460. 40
0385 630-80342 *Construction Traffic Sign (Panel Size B) 62. 000 27.500
EACH 27.400 1, 753. 60

64. 00000 54.900 3,513. 60



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20768-BI D ESTI MATE RUN 11/ 28/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0006 12:21: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0395 630-80344  *Construction Traffic Sign (Special) 420. 000 210. 000
SF 168. 000 3,528.00
21. 00000 378. 000 7,938.00
0400 630-80350 *Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
42.00000 0. 000 0. 00
0405 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 3, 856. 00
4, 820. 00000 1.800 8,676. 00
0410 630-80360  *Drum Channel i zi ng Device 30. 000 15. 000
EACH 12. 000 450. 00
37.50000 27.000 1, 012. 50
0415 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 6. 000
EACH 4. 800 177. 60
37. 00000 10. 800 399. 60
0420 630-80380 *Traffic Cone 200. 000 60. 000
EACH 120. 000 660. 00
5. 50000 180. 000 990. 00
0425 630- 80520 *Mobi | e Pavenment Marking Zone 0. 000 0. 000
DAY 0. 000 0. 00
975. 00000 0. 000 0. 00
0430 700-70010 F/ A Mnor Contract Revisions 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0435 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70012 F/ A Asphalt Pavenent Incentive 1, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 20768-BI D ESTI MATE RUN 11/ 28/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0006 12:21: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0450 700-70019 F/ A Asphalt Cenment Cost Adjustnent 3, 500. 000 0. 000
F A 3,412.790 3,412.79
1. 00000 3,412.790 3,412.79
0455 700- 70023 F/ A On-The-Job Trai nee 1, 280. 000 0. 000
F A 1, 068. 000 1, 068. 00
1. 00000 1, 068. 000 1, 068. 00
0460 700-70131 F/ A Modify ADA Curb Ramp - Modification and Repair 15, 000. 000 14, 452. 860
F A 0. 000 0. 00
1. 00000 14, 452. 860 14, 452. 86
0465 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0565 630-80370 Conc Barrier (Tenp) 480. 000 60. 000
LF 372.000 14, 880. 00
40. 00000 432. 000 17, 280. 00

CAT 0200 CURRENT AMI $ 1,840,707.01% 862,524.20% 1, 804, 818. 87
CAT NO0300 STRUCTURES

0470 202-00400 *Renoval of Bridge 1.000 1.000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0475 206-00000  *Structure Excavation 833. 300 833. 300
cY 0. 000 0. 00
32. 00000 833. 300 26, 665. 60
0480 206-00100 Structure Backfill (Cass 1) 555. 000 555. 000
cY 0. 000 0. 00
65. 00000 555. 000 36, 075. 00
0485 206-00200 Structure Backfill (dass 2) 102. 000 102. 000
cY 0. 000 0. 00

60. 00000 102. 000 6, 120. 00
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PCN: 20768-BI D ESTI MATE RUN 11/ 28/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0006 12:21: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0490 206-00360  Mechanical Reinforcement of Soil 500. 000 500. 000
cY 0. 000 0. 00
35. 00000 500. 000 17, 500. 00
0495 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 33.000 0. 000
TON 33. 000 3, 168. 00
96. 00000 33. 000 3, 168. 00
0500 408-01100 *Joi nt Seal ant 80. 000 0. 000
LF 80. 000 2,400. 00
30. 00000 80. 000 2,400. 00
0505 502-00460 *Pile Tip 10. 000 10. 000
EACH 0. 000 0. 00
160. 00000 10. 000 1, 600. 00
0510 502-00500  *Conplete Joint Penetration (CIJP) Splice 0. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0515 502-11489 *Steel Piling (HP 14x89) 597. 800 597. 800
LF 0. 000 0. 00
77.00000 597. 800 46, 030. 60
0520 515-00120 *\Wat er proof i ng (Menbrane) 205. 000 205. 000
Sy 0. 000 0. 00
40. 00000 205. 000 8, 200. 00
0525 601-03040 *Concrete Cass D (Bridge) 159. 000 159. 000
cY 0. 000 0. 00
1, 020. 00000 159. 000 162, 180. 00
0530 602-00020 *Reinforcing Steel (Epoxy Coated) 17, 626. 000 17, 626. 000
LB 0. 000 0. 00
1. 90000 17, 626. 000 33,489. 40
0535 606-11030 *Bridge Rail Type 10M 102. 000 0. 000
LF 102. 000 17, 340. 00
170. 00000 102. 000 17, 340. 00
0540 613-00200 *2 Inch Electrical Conduit 112. 000 112. 000
LF 0. 000 0. 00

40. 00000 112. 000 4, 480. 00
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PCN: 20768-BI D ESTI MATE RUN11/28/2018
PRQIECT STA1381- 008 ESTI MATE NO 0006 12:21:55
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0300 STRUCTURES
0545 618-06036 *Prestressed Concrete Slab (Depth Greater Than 13 1, 770. 000 1, 770. 000
I nches
) SF 0. 000 0.00
65. 00000 1, 770. 000 115, 050. 00
0545 MATERI AL ALLOMANCE Prestress G rder 0. 000
SF 0. 000 0. 00
32.39000 0. 000 0. 00
0590 900- 00006 Added Item (Dol lar)/ 1, 147. 500 -1, 147.500
DOL 0. 000 0.00
1. 00000 -1, 147. 500 -1,147.50
CAT 0300 CURRENT AMT $ 490, 446.10 $ 22,908.00% 488, 151.10
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0550 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0555 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0.00
14, 000. 00000 1. 000 14, 000. 00
0560 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
CAT 0400 CURRENT AMT $ 23,800.00 % 0.00% 23,800. 00

PROJECT TOTAL CURRENT AMI $ 2,354,953.11% 885,432.20$ 2, 316, 769. 97



